CHANGE ORDER **AIA Document G701 - style**

PROJECT: Riverside Elementary School Addition CHANGE ORDER NUMBER: 003

PROJECT NO.: 2025-041 DATE: February 12, 2026

TO CONTRACTOR: Harmon & Pike Construction, Inc., 455 Mill St, Sacramento CA

OWNER: Riverside Unified School District

ARCHITECT: Okafor Lindqvist Architects

THE CONTRACT IS CHANGED AS FOLLOWS:

Add fire-rated door assemblies at new corridor per Addendum 4 (required by fire marshal review).

Description	Qty	Unit	Unit Price	Amount
Furnish & install 90-min HM door assembly	4	EA	$2,850.00	$11,400.00
Door hardware sets, Group 3	4	EA	$1,120.00	$4,480.00
Patch & paint adjacent walls	1	LS	$1,460.00	$1,460.00

The original Contract Sum was $4,812,000.00

Net change by previously authorized Change Orders $86,450.00

The Contract Sum prior to this Change Order was $4,898,450.00

The Contract Sum will be increased by this Change Order in the amount of $17,340.00

The new Contract Sum including this Change Order will be $4,915,790.00

The Contract Time will be increased by Five (5) days.

The date of Substantial Completion as of the date of this Change Order therefore is August 21, 2026.

STATUS: APPROVED

CONTRACTOR: Harmon & Pike Construction, Inc. By: /s/ D. Harmon 2/12/26

OWNER: Riverside Unified School District By: /s/ L. Ortiz 2/14/26

This Change Order is not valid until signed by both the Owner and Contractor.

All work shall be performed in accordance with the Contract Documents.

Contractor waives claims for additional cost or time arising from this change except as stated.