**NORTHGATE BUILDERS, INC.**
1200 Harbor Way, Oakland, CA 94607  |  Lic. #884112  |  (510) 555-0142

**PROPOSED CHANGE ORDER**
PCO No.: 22-B  Date: 03/04/2026
Project: Harbor Point Apartments - Building C  Job #: HP-C-118
To: Harbor Point Housing LP, Attn: R. Castillo, Owner's Rep

Scope: Relocate sanitary line and add blocking for revised kitchen layout in units C201-C208, per Architec

| Description | Qty | Unit | Unit Price | Amount |
|---|---|---|---|---|
| Relocate 4" sanitary line | 8 | EA | $640.00 | $5,120.00 |
| Furnish & install 2x6 blocking | 320 | LF | $8.75 | $2,800.00 |
| Saw-cut & patch slab | 96 | SF | $18.50 | $1,776.00 |
| Plumbing labor, overtime | 24 | HR | $142.00 | $3,408.00 |

| | |
|---|---|
| Subtotal | $13,104.00 |
| Overhead & Profit (10%) | $1,310.40 |
| Sales Tax (8.25%) | $1,189.19 |
| TOTAL PCO AMOUNT | $15,603.59 |

Schedule impact: 3 working days.
Pricing valid for 30 days. Status: PENDING OWNER APPROVAL

CONTRACTOR: Northgate Builders, Inc.  By: /s/ J. Whitaker, PM
OWNER: Harbor Point Housing LP  By: _____

This Change Order is not valid until signed by both the Owner and Contractor.
All work shall be performed in accordance with the Contract Documents.
Contractor waives claims for additional cost or time arising from this change except as stated.