COPPERLINE GENERAL CONTRACTORS
88 Foundry Rd, Tempe AZ 85281

CHANGE ORDER #CO-005 (DEDUCT)
Project: Mesa Verde Community Library (MV-2291)
Owner: City of Mesa Verde
Date: April 20, 2026

Description: Delete exterior trellis at north entry per Owner direction.

Description	Qty	Unit	Unit Price	Amount
Delete steel trellis fabrication & install	1	LS	-$2,650.00	-$2,650.00
Delete trellis footings	4	EA	-$137.50	-$550.00

TOTAL CREDIT THIS CHANGE ORDER ..... ($3,200.00)

The original Contract Sum was $2,340,000.00
Net change by previously authorized Change Orders $31,200.00
The Contract Sum prior to this Change Order was $2,371,200.00
The Contract Sum will be decreased by this Change Order in the amount of $3,200.00
The new Contract Sum including this Change Order will be $2,368,000.00
Contract Time: No change.

Status: APPROVED

CONTRACTOR: Copperline General Contractors By: /s/ M. Reyes
OWNER: City of Mesa Verde By: /s/ K. Patel, City Engineer

This Change Order is not valid until signed by both the Owner and Contractor.
All work shall be performed in accordance with the Contract Documents.
Contractor waives claims for additional cost or time arising from this change except as stated.