RIDGEBACK CONCRETE & CONSTRUCTION

CHANGE ORDER No. CO-11

Project: Elm Street Parking Structure Project No: ESP-07

Owner: Elm Street Partners LLC

Date: 05/07/2026

Reason: Unforeseen condition.

Additional rebar and epoxy injection at cracked level 2 slab discovered during demolition.

Description	Qty	Unit	Unit Price	Amount
Epoxy crack injection	180	LF	$42.00	$7,560.00
Additional #5 rebar, furnish & place	2.4	TON	$3,150.00	$7,560.00

Subtotal $15,120.00

Markup 12% $1,814.40

Total Change Order Amount $16,934.40

The original Contract Sum was $7,950,000.00

Net change by previously authorized Change Orders $212,400.00

The Contract Sum prior to this Change Order was $8,162,400.00

The Contract Sum will be increased by this Change Order in the amount of $16,934.40

The new Contract Sum including this Change Order will be $8,179,334.40

Time extension: 7 calendar days. New completion: November 13, 2026

Status: APPROVED

CONTRACTOR: Ridgeback Concrete & Construction By: /s/ T. Okonkwo

OWNER: Elm Street Partners LLC By: /s/ A. Brandt