ATLAS INDUSTRIAL BUILDERS

CHANGE ORDER NO. CO-021

Project: Westfield Distribution Center #WDC-552
Owner: Westfield Logistics Inc.
Date: July 9, 2026

Scope: Add four dock levelers and bumpers at doors 12-15 (owner request).

Description	Qty	Unit	Unit Price	Amount
Hydraulic dock leveler 7x8	4	EA	$2,950.00	$11,800.00
Dock bumpers	8	EA	$212.50	$1,700.00
Electrical connection	4	EA	$387.50	$1,550.00

Subtotal	$15,500.00
Fee 10%	$1,505.00
Change Order Total	$16,555.00

Original Contract Sum: $12,400,000.00
Net change by previously authorized Change Orders: ($48,200.00)
Revised Contract Sum: $12,386,355.00
Contract time: increased by 10 days.
Status: Pending

CONTRACTOR: Atlas Industrial Builders   By: /s/ S. Grant
OWNER: Westfield Logistics Inc.   By: _____