CHANGE ORDER No. CO-008

Project: St. Brendan Hospital - 3rd Floor Admin Refresh
Project No.: SBH-24-310
Owner: St. Brendan Health System
Date: August 17, 2026

Description: Replace flooring throughout 3rd floor administrative wing per revised finish schedule.

Reason: design change (Architect's ASI-31).

Description	Qty	Unit	Unit Price	Amount
Demo existing VCT flooring	4200	SF	$1.15	$4,830.00
Floor prep & self-leveler	4200	SF	$2.40	$10,080.00
LVT plank flooring, furnish & install	4200	SF	$6.85	$28,770.00
Rubber base 4"	980	LF	$3.10	$3,038.00
Transition strips	22	EA	$48.00	$1,056.00
Move & reset casework	1	LS	$3,800.00	$3,800.00
Furniture moving	1	LS	$2,200.00	$2,200.00

(continued on next page)

This Change Order is not valid until signed by both the Owner and Contractor.
All work shall be performed in accordance with the Contract Documents.
Contractor waives claims for additional cost or time arising from this change except as stated.

LINE ITEMS (continued)

Description	Qty	Unit	Unit Price	Amount
Night shift premium	1	LS	$4,100.00	$4,100.00
Floor protection	4200	SF	$0.35	$1,470.00
Final clean	4200	SF	$0.22	$924.00
Dumpster & haul-off	2	EA	$685.00	$1,370.00
Moisture testing	12	EA	$95.00	$1,140.00

Subtotal	$62,778.00
GC Fee 8%	$5,022.24
TOTAL THIS CHANGE ORDER	$67,800.24

The original Contract Sum was $9,870,000.00
Net change by previously authorized Change Orders $145,800.00
The Contract Sum prior to this Change Order was $10,015,800.00
The Contract Sum will be increased by this Change Order in the amount of $67,800.24
The new Contract Sum including this Change Order will be $10,083,600.24
Contract Time increased by 12 days; Substantial Completion: January 29, 2027
Status: Approved

CONTRACTOR: Keystone Healthcare Builders By: /s/ R. Iyer
OWNER: St. Brendan Health System By: /s/ C. Doyle