FOXGLOVE CONSTRUCTION CO.

CHANGE ORDER CO-017

Project: Oakmont Brewery Taproom Buildout (OB-1902)
Owner: Oakmont Brewing Company
Date: 03/27/2026

Scope: Upgrade bar top to quartz and add under-bar refrigeration rough-ins (owner request).

Subtotal $11,454.55
Contractor fee 10% $1,145.45
TOTAL CHANGE ORDER ..... ~~$12,600.00~~

Revised per OAC mtg 4/2 - $11,850.00 JK

Original Contract Sum $685,000.00
Net change by previously authorized Change Orders $22,150.00
Revised Contract Sum $719,750.00
Contract time: +4 days
Status: APPROVED

CONTRACTOR: Foxglove Construction Co. By: /s/ N. Fox
OWNER: Oakmont Brewing Company By: /s/ G. Albers