SILVERLINE CONSTRUCTION GROUP

400 Market St, Denver, CO 80202

CHANGE ORDER #CO-031

Project: Lakeshore Public Library Renovation Project No. LPL-2291

Owner: City of Lakeshore Date: September 2, 2026

Description: Delete owner-furnished millwork at reading room; substitute standard casework.

Reason: Owner request (value engineering).

Item	Qty	Unit	Unit Price	Amount
Delete custom walnut millwork	1	LS	($18,400.00)	($18,400.00)
Add standard laminate casework	42	LF	$165.00	$6,930.00

Subtotal	($11,470.00)
Overhead & Profit (8%)	($917.60)
NET DEDUCT THIS CHANGE ORDER	**($12,387.60)**

Original Contract Sum	$4,310,000.00
Net change by previously authorized Change Orders	$96,250.00
Contract Sum including this Change Order	$4,393,862.40

Contract Time: no change. Status: APPROVED

Contractor: /s/ L. Moreno 09/02/2026 Owner: /s/ D. Chen 09/04/2026